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Compliance Filing of Virginia Cellular LLC 

Virginia Cellular LLC d/b/a Cellular One (“Virginia Cellular”), an eligible 

telecommunications carrier (“ETC”) in Virginia, hereby provides the Commission with a 

compliance filing containing additional information as set forth in the Commission’s 

Memorandum Opinion and Order designating Virginia Cellular as an ETC in the above- 

captioned proceeding. ’ 
1. Report on Use of High-Cost S~pp01-t 

In its filing dated November 12,2003, Virginia Cellular committed to provide the 

Commission with “information on how high-cost support funds are used so that any 

changes in construction plans can be properly explained.”* In that submission, Virginia 

Cellular provided a plan for improving its facilities and the company is pleased to provide 

follow up information on how the fbnds received to date have been used. Information 

provided below is as of June 30,2004, which is the company’s most recent quarterly 

period for which accounting data is available. 
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As of June 30,2004, Virginia Cellular received $91,546.00 in total universal 

service support. 

As of June 30,2004, Virginia Cellular commenced construction of three sites 

listed in its November 12,2003 filing: Crimora, North Harrisonburg, and Churchville. 

Crimora and North Harrisonburg are providing commercial service. The Churchville site 

is expected to commence commercial service during the week of September 27,2004. As 

of June 30,2004, the company had expended $295,107 in capital expenditures on these 

three sites, including site acquisition, labor costs for construction, equipment, and related 

costs. 

Virginia Cellular has commenced work on three additional sites: Spottswood, 

Middlebrook, and W. Hamsonburg. Site acquisition is complete at Spottswood and site 

acquisition is in progress at Middlebrook and W. Harrisonburg. The W. Harrisonburg cell 

site was substituted for the Hinton cell site that appeared in Virginia Cellular’s original 

projection of sites to be constructed as a result of a shift in consumer demand.3 

In the first quarter of 2005, Virginia Cellular expects to commence constructing 

sites at Afton, Central Nelson and West Augusta. Virginia Cellular expects these sites to 

be completed in the first or second quarter of 2005. 

2. Consumer ComDlaints 

Through the first and second quarters of 2004, Virginia Cellular did not receive 

and is not aware of any consumer complaints having been filed with either the FCC or the 

Virginia Corporation Commission in the designated ETC service area. 

See Virginia Cellular, LLC, 19 FCC Rcd. 1563 (2004) at TI 16. 
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3. Service Reauests 

Between the date of Virginia Cellular’s designation and June 30,2004, there were 

no unfulfilled requests for service from potential customers within the designated ETC 

service area. 

We trust that you will find this report to be responsive to the compliance 

information requested in the Memorandum Opinion and Order. Should you have any 

questions or require any additional information, please contact the undersigned counsel 

directly. 

Respectfilly submitted, 

Virginia Cellular, LLC 

By: 

B. Lynn F. Ratnavale 
Its Counsel 

September 30,2004 
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